Apr / May 04 Shutdown Work Schedule

Linac / Par & Booster Closed
Zones A & B closed All Zones Closed
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PLANNED ACTIVITIES

Injector Storage Ring Interlock Tasks Other
1 26 Install Corrector Regulators in Zone's A, & B 51 18 Sectors Replacing the WDT relays with the new version 76
2 27 Remove trims from existing locations 52 All Sectors Reprogram all DP love controllers, they are being switched over to fl 77 Zone Tests
3 and install into S14, 29, 30, 36, 37,38,39,40&1 53 2BM _ Relocate 15U 78 PS Startup
4 28 Replace Gespac Power Supplies in Sector ? 54 211D Front end install 79 Not available
5 29 Inspect and Replace radiation damaged magnet interlock Cables 55 231D Support FE shutter work 80 Machine Studies
6 30 Check 31BQ2 bus connection 56 241D Support FE shutter work 81 Lab Holiday
7 31 Replace Stop buttons on Raw PS's 57 31D Install RSI 82
8 32 Inspect for jumpered out klixon's and temp sensors 58 341D DIW Relocations 83
9 33 Install 24V power supply for Strobe's 59 351D Repair Rear door lock (upstairs PSS cabinet) 84
10 34 Replace water hoses in EMW 60 Replace FE Stickers 15BM, 18BM & 34BM 85
11 35 Raw PS - clean water filters 61 16ID Relocate search box 86
12 37 Repair bus found during thermal scan 62 201D Reverse search direction in Station B 87
13 38 63 8ID & 7ID Remove obsolete cables @ 8ID & 7ID 88
14 39 Inspect & Test paralleled connections made by ME group 64 23BM __ Pull cables into (prep for Sept) 89
15 40 65 301D Pull cables into (prep for Sept) 90
16 41 66 Continue grounding 15U's (7BM - 35ID) 91
17 42 67 Build prototype for 30ID in software Lab 92
18 43 68 8BM Assist with some wiring issues in Station D 93
19 44 69 11D Investigate BLEPS relocation's 94
20 45 70 Replace WDT relay's on all but 18 systems validating 95
21 46 71 Check & remove dead blowers 96
22 47 72 97
25 48 73 98
24 49 74 99
25 50 Startup 75 100
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